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Ms. Jan Palumbo, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue, Mail Stop WCM-121 
Seattle, WA 98101

Subject: June 15, 2006, Progress Report
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086

RECEIVED

JUN 1 6 2004
Office of Air, Waste & Toxics

Dear Ms. Palumbo:

This letter provides the June 15, 2006, progress report for work under the Administrative Order on 
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from May 15, 2006, to June 
15, 2006.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including actions 
performed and any problems encountered relative to work required by the AOC. Significant 
developments that occurred on this project during this reporting period are outlined below:

• Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the 
Nonaqueous Phase Liquid Investigation Work Plan.

• On June 1, 2006, Baxter conducted water level measuring in accordance with the Revised 
Supplemental Dissolved-Phase Groundwater Monitoring Plan.

• On June 15, 2006, Baxter submitted the Technical Memorandum - Corrective Measures 
Development and Technical Memorandum - Groundwater Modeling Results (included as 
Appendix A).

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter will submit information regarding the regulatory issues associated with extraction, 
treatment, and discharge of groundwater from the Arlington facility.

• Baxter will continue to implement the NAPL study, collect monthly groundwater levels, and 
evaluate remedial alternatives for the site during the next reporting period.

85 N. Baxter Road P.O. Box 10797 Eugene, OR 97440-2797 Phone 541 689 3801 Fax 541 689 8™t A

US EPA R CFIA

111 I 111
301 37: 8

J.H. BAXTER & co., a califomia Limited Partnership ~ 5 l~ 

' p 
.~/ftft6-

June 15, 2006 ~1,~1~ ro 
Ms. Jan Palumbo, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue, Mail Stop WCM-121 
Seattle, WA 98101 

Subject: June 15, 2006, Progress Report 
J.R BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086 

Dear Ms. Palumbo: 

t:CEIVED 

1 6 
Office of Air, Waste & Toxics 

This letter provides the June 15, 2006, progtess report for work under the Administrative Order on 
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from May 15, 2006, to June 
15, 2006. 

Significant Developments This Period 

This section discusses significant developments for the referenced reporting period, including actions 
performed and any problems encountered relative to work required by the AOC. Significant 
developments that occurred on this project during this reporting period are outlined below: 

• Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the 
Nonaqueous Phase Liquid Investigation Work Plan. 

• On June 1, 2006, Baxter conducted water level measuring in accordance with the Revised 
Supplemental Dissolved-Phase Groundwater Monitoring Plan. 

• On June 15, 2006, Baxter submitted the Technical Memorandum - Corrective Measures 
Development and Technical Memorandum - Groundwater Modeling Results (included as 
Appendix A). 

Anticipated Developments Next Period 

This section discusses developments anticipated during the next reporting period, as outlined below: 

• Baxter will submit information regarding the regulatory issues associated with extraction, 
treatment, and discharge of groundwater from the Arlington facility. 

• Baxter will continue to implement the NAPL study, collect monthly groundwater levels, and 
evaluate remedial alternatives for the site during the next reporting period. 

85 N. Baxter Road P.O. Box 10797 Eugene, OR 97440-2797 Phone 541 689 3801 Fax 541 689 s~m ~ 
USEPA RCRA 

111111111111111111111111111111111111111111111 

3019738 



June 15, 2006, Progress Report 
Page 2

Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated problems.

• No new problems or issues have been identified at the facility.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling 
or testing completed within the reporting period.

• There is no new information relevant to the AOC.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to evaluate the information submitted. I certify that the information 
contained in or accompanying this submittal is true, accurate and complete. As to those identified 
portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal 
and all attachments were prepared in accordance with procedures designed to assure that qualified 
personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person 
or persons who manage the system or those directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 
belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including die possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 
questions, please contact me at (541) 689-3801.

KueAnn i nomas
Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.

Name
Title:
Date:

RueAnn Thomas
Environmental Programs Director 
June 15, 2006

Sincerely,
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